

Redwood City General Plan Schedule

Updated 1-11-08

	2008												2009									
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
PROJECT INITIATION/ONGOING COORDINATION	Project Kickoff/Work Program Refinement																					
	X, 1																					
	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X		
PROJECT TEAM EDUCATION	Data Collection, Review, and Evaluation																					
	X																					
	X																					
		X	X														X	X				
PUBLIC PARTICIPATION	Webpage Inputs																					
	X, 2																					
	X																					
	X		X, 3																			
	A						4				B				C							
							4										4					
					5				5				5		5							
									6													
			7		7						7				7		7					
													7									
EVALUATION OF GENERAL PLAN AND ZONING MAP/BACKGROUND REPORTS	Review Draft & Concept Elements, Current GP and Zoning																					
			X		X																	
			X		X																	
			X		X		X		9													
			X		X		X		10													
			X		X		X		11													
					X		X		12													
				X		X		13														
				X		X		14														
				X		X		15														
LAND USE ALTERNATIVES	Community Viz																					
			X		X		X		16													
				X		X		X		17												
DRAFT ELEMENTS	Introduction																					
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19		20							
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
					X		X		X		18		19									
	ENVIRONMENTAL DOCUMENTATION	Initial Study/Notice of Preparation/Scoping																				
										X		21, D										
								X		X		X		X								
										X		X										
										X		X										
														22								
														23								
																24						
																24						
HEARINGS AND ADOPTION	HCD Review																					
											X		X		X							
																	X		X			
																	X		X			
																	X		X			
																	X		26			

Work Products

1 Background Data Request
2 Public Participation Program and Schedule
3 Affinity Group results memorandum
4 Fact Sheet, Newsletters (4 total) - Approximate release dates
5 Enewsletters (4 total) - Approximate release dates
6 Online Survey
7 Press Releases (4), Print Ads (2) - Approximate release dates
8 Policy Workbook
9 Land Use and Community Design Background Report
10 Economic Conditions Background Report
11 Traffic/Circulation Background Report
12 Noise Background Report
13 Safety Background Report
14 Historic Resources Background Report
15 Housing Background Report
16 Land Use Alternatives
17 Circulation Alternatives
18 Administrative Draft #1 of Elements
19 Administrative Draft #2 of Elements
20 Public Draft General Plan
21 Initial Study and NOP
22 Administrative Draft EIR
23 Draft EIR
24 Responses to Comments/Final EIR
25 Mitigation Monitoring Program
26 Final General Plan
A Wave 1 Workshop
B Wave 2 Workshop
C Wave 3 Workshop (can occur closer to hearings)
D Scoping Meeting

Schedule Assumptions

- The Schedule can be amended once a quarter with the mutual consent of the City and Consultant without the need for a contract amendment.
- The traffic model will be operational and performing properly on or prior to August, 2008.
- The City will schedule public meetings and workshops as shown.
- City staff and others review draft materials, consolidate comments into a single comment document, and forward comment document to the consultant within two weeks of receipt of the draft materials.
- The Consultant team receives requested materials in a timely manner consistent with the inherent assumptions in the schedule.