

# REPORT

To the Honorable Mayor and City Council  
From the City Manager

April 4, 2005

**Subject**

Final Acceptance – 2003-2004 Street Overlay Project

**Recommendation**

Accept the 2003-2004 Street Overlay Project, and authorize the release of payment bond and retention.

**Background**

As part of the continuous Roadway Management Program, the following Streets were resurfaced with a new layer of asphalt concrete pavement:

- 1. Jefferson Avenue – Franklin Street to Farm Hill Boulevard
- 2. Farm Hill Boulevard – Jefferson Avenue to West City Limit
- 3. Woodhill Drive - Farm Hill Boulevard to Woodridge Court
- 4. Emerald Hill Road – Farm Hill Boulevard to Jefferson Avenue

On May 10, 2004, the City Council awarded the construction contract for 2003-2004 Street Overlay Project to O’Grady Paving, Inc. of Mountain View, California for their low bid of \$1,147,236.65.

The project has been successfully completed in accordance with the plans and specifications for a total cost of \$1,175,142.54. One change order in the amount of \$27,905.89 was issued for the adjustment of final quantities, including adding Emerald Hill Road to the scope of the work. The change order represents approximately 2% of the original bid price.

**Alternative**

There is no alternative to accepting the 2003-2004 Street Overlay Project, because the project was completed in conformance with the approved plans and specifications.

**Fiscal Impacts**

Sufficient funds are appropriated in the Capital Improvement Program budget as part of Gas Tax Construction and Transportation (Measure “A”) Funds.

*M. Saber Sarwary*      *Joel Patterson*  
 M. Saber Sarwary      Joel Patterson  
 Senior Civil Engineer      Community Development Services Director

*Ed Everett*  
 Ed Everett  
 City Manager