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REPORT

To the Honorable Mayor and City Council
and the Redevelopment Agency Board from
the City Manager and Executive Director

November 14, 2005

Subject
Final Acceptance — Marshall Street Parking Structure Modifications

Recommendation
Accept the Marshall Street Parking Structure Modifications, and release the bonds and
retention.

Background

On March 28, 2005, the City Council and the Redevelopment Agency approved the
award of the Marshall Street Parking Structure Modifications to John Plane
Construction, Inc. from Burlingame, CA. in the amount of $244,000.

The work consisted of making modifications to the Marshall Street Parking Facility to
accommodate the new parking control equipment that will be installed at the three
downtown parking facilities; Marshall Street Parking Structure, the new Underground
Parking Facility off of Jefferson Avenue, and the surface parking lot on Winslow (Block
2). Primary work included demolition and widening of the concrete ramp entrances and
walls; and installing new conduits and wiring to accept the new parking control
equipment.

The work has been completed on time, per approved plans, and within budget. There
were two change orders totaling $1,567.05, for a total construction cost of $245,567.05.

Alternative
Do not accept the Marshall Street Parking Structure Modifications, which will be
contrary to prior Council/Agency action.

Fiscal Impacts

The total amount approved by City Council/Redevelopment Agency, is $300,000 which
covers all construction, design, staff support, testing and inspection for the Marshall
Street Parking Structure Modifications
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